
(FIRST SEMESTER 2014 PROCUREMENT)

Code Procurement PMO/ Mode of Source of List of Remarks 

(PAP) Program/Project End-User Procurement Pre-Proc Ads/Post Pre-Bid Eligibility Bid Post Notice of Contract Notice to Delivery/ Acceptance/ Funds Invited Pre-Bid Eligibility Sub/Open of Bid Post Notice of Contract Notice to Delivery/ Explaining Changes 

Conference of IAEB Conference Check Evaluation Qualification Award Signing Proceed Completion Turnover Observers Conference Check Bids Evaluation Qualification Award Signing Proceed Acceptance from the APP)

214 Supply & Delivery of 1-unit Motorcycle (XRM 125) (Off-Road) Administrative NP 12/13/2013 12/13/2013 01/06/2014 01/06/2014 01/11/2014 01/22/2014 01/22/2014 Corporate Fund 70,000.00            70,000.00            67,526.00            67,526.00            

792-09 Supply & Delivery of 4-drums of Granular Chlorine Engineering Shopping 01/16/2014 01/24/2014 01/30/2014 01/30/2014 02/19/2014 03/10/2014 03/10/2014 Corporate Fund 202,000.00          202,000.00      201,600.00          201,600.00      

159-09 Supply & Delivery of Various NWSC Pipes & Fitting

     Materials Engineering Shopping 01/16/2014 01/24/2014 02/12/2014 02/12/2014 02/19/2014 03/12/2014 03/12/2014 Corporate Fund 109,050.00          109,050.00          79,951.25            79,951.25            

751 Printing, Supply & Delivery of Computerized Billing

    & Official Receipts Commercial NP 02/13/2014 02/21/2014 03/07/2014 03/07/2014 03/20/2014 04/30/2014 04/30/2014 Corporate Fund 135,020.00          135,020.00      133,820.00          133,820.00      

169-02 Supply & Delivery of Various Fitting Materials Engineering Shopping 03/21/2014 03/31/2014 03/31/2014 04/03/2014 04/11/2014 05/21/2014 05/21/2014 Corporate Fund 134,260.00          134,260.00          90,550.00            90,550.00            

207-1 Supply & Delivery of Meter Reading Equipment &

CO

ABC (Php) Contract Cost (Php) Date of Receipt of Invitation

Subs of Bids Open of Bids Total MOOE CO Total MOOE

Republic of the Philippines

CATBALOGAN WATER DISTRICT

Pier 2, Allen Avenue Extension, Catbalogan City

PROCUREMENT MONITORING REPORT

as of June 30, 2014

Actual Procurement Activity

207-1 Supply & Delivery of Meter Reading Equipment &

    Accessories Commercial Shopping 03/28/2014 04/07/2014 04/08/2014 04/08/2014 05/09/2014 05/14/2014 05/14/2014 Corporate Fund 256,000.00          256,000.00          239,000.00          239,000.00          

214 Supply & Delivery of 1-unit Motorcycle (XRM 125 Dual Sport) Engineering Shopping 04/07/2014 04/15/2014 04/28/2014 04/28/2014 05/02/2014 05/22/2014 05/22/2014 Corporate Fund 70,000.00            70,000.00            69,259.00            69,259.00            

169-01 Supply & Delivery of 1,200-pcs. Brass Water Meter 1/2" with

& 203-12     Tailpiece & Gasket Engineering Public Bidding 02/19/2014 02/26/2014 02/27/2014 04/28/2014 03/19/2014 04/25/2014 04/28/2014 05/19/2014 06/09/2014 06/09/2014 Corporate Fund 1,506,900.00      1,506,900.00      1,317,600.00      1,317,600.00      Nena C. Macasa 02/24/2014 03/13/2014

Dominador Cabanganan 02/24/2014 03/13/2014

Fr. Cesar Aculan 02/24/2014 03/13/2014

Code Procurement PMO/ Mode of Source of List of Remarks 

(PAP) Program/Project End-User Procurement Pre-Proc Ads/Post Pre-Bid Eligibility Bid Post Notice of Contract Notice to Delivery/ Acceptance/ Funds Invited Pre-Bid Eligibility Sub/Open of Bid Post Notice of Contract Notice to Delivery/ Explaining Changes 

Conference of IAEB Conference Check Evaluation Qualification Award Signing Proceed Completion Turnover Observers Conference Check Bids Evaluation Qualification Award Signing Proceed Acceptance from the APP)

225-03 Design, Supply & Installation of Clarifier System Engineering Public Bidding 02/19/2014 02/26/2014 02/27/2014 04/21/2014 04/21/2014 04/25/2014 05/05/2014 05/26/2014 05/27/2014 02/10/2015 07/31/2015 Corporate Fund 8,700,000.00      8,700,000.00      8,600,000.00      8,600,000.00      Nena C. Macasa 02/24/2014 04/15/2014

(Note: Substantially completed, Dominador Cabanganan 02/24/2014 04/15/2014

with Time Extensions) Fr. Cesar Aculan 02/24/2014 04/15/2014

203-09 Supply & Delivery of Various Pipes & Fitting Materials Nena C. Macasa 05/22/2014

    for the Installation of Distribution Pipeline to Dominador Cabanganan 05/22/2014

    Darahuway Dako Engineering Public Bidding 05/16/2014 05/26/2014 05/26/2014 05/27/2014 06/10/2014 06/10/2014 06/18/2014 07/10/2014 07/10/2014 Corporate Fund 626,034.00          626,034.00          587,094.00          587,094.00          Fr. Cesar Aculan 05/22/2014

203-09 Supply & Delivery of Various Pipes & Fitting Materials Nena C. Macasa 05/22/2014

    for the Installation of PVC Transmission Pipeline Dominador Cabanganan 05/22/2014

    (Kulador II to Clarifier System) Engineering Public Bidding 05/16/2014 05/26/2014 05/27/2014 05/28/2014 06/10/2014 06/10/2014 06/18/2014 06/30/2014 06/30/2014 Corporate Fund 824,200.00          824,200.00          776,289.00          776,289.00          Fr. Cesar Aculan 05/22/2014

169-02 Supply & Delivery of Various Fitting Materials for Engineering Shopping 05/16/2014 05/26/2014 05/27/2014 06/10/2014 06/10/2014 06/15/2014 06/30/2014 06/30/2014 Corporate Fund 450,000.00          450,000.00          271,322.50          271,322.50          

    New Water Service Connection use 06/10/2014 06/10/2014 06/11/2014 09/11/2014 09/11/2014 40,750.00            40,750.00            

169-02 Supply & Delivery of Various Fitting Materials for Engineering Shopping 05/16/2014 05/26/2014 05/27/2014 06/18/2014 06/24/2014 08/22/2014 08/22/2014 Corporate Fund 130,534.00          130,534.00          26,931.50            26,931.00            

    Maintenance use 06/18/2014 06/24/2014 10/27/2014 10/27/2014 44,310.00            44,310.00            

Total MOOE CO

Actual Procurement Activity ABC (Php) Contract Cost (Php) Date of Receipt of Invitation

Subs of Bids Open of Bids Total MOOE CO

    Maintenance use 06/18/2014 06/24/2014 10/27/2014 10/27/2014 44,310.00            44,310.00            

203-09 Supply & Delivery of Various Pressure Reducing and Engineering Shopping 05/28/2014 6/6/2014 06/10/2014 06/18/2014 06/24/2014 07/17/2014 07/17/2014 Corporate Fund 347,314.00          347,314.00          146,982.00          146,952.00          

    Check Valves 06/18/2014 06/22/2014 07/17/2014 07/17/2014 188,640.00          188,640.00          
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