



Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)	Contract Price (Php)	List of Invited Observers	Date of Receipt of Invitation		Date of Posting		Winning Bidder/Supplier	Remarks (Explaining Changes from APP, if applicable)									
				Reference Number	Pre-Proc Conference	Advs/Post of IAB	Pre-Bid Conference	Closing Date/ Subj. Of Bids	Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	NTF/ PO	Delivery/ Completion	Acceptance/ Turnover					Pre-Bid Conference	Subj/Open of Bids	Notice of Award (NOA)	PO/Approved Contract/NTF											
203-09	Supply & Delivery of Various PVC & GI Pipes	Engineering	Public Bidding	3241742	06/04/2015	06/18/2015	06/26/2015	07/13/2015	07/13/2015	07/12/2015	07/13/2015	07/13/2015	07/23/2015	07/24/2015	08/18/2015	09/01/2015	09/15/2015	09/15/2015	Corporate Funds	3,071,396.00	3,015,421.00	COA-ROB (Juanita G. Opeña)	06/17/2015	07/07/2015											
207-02	Supply & Delivery of 5-units of Various Physical Fitness Equipment	Administrative	Shopping	3252111	06/10/2015	06/24/2015	-	07/01/2015	-	-	-	-	-	-	-	-	-	-	Corporate Funds	100,000.00	-														Failure "No Bidders" (1st Posting)
207	Supply, Delivery, Installation & Commissioning of 1-unit 2.5hp Airconditioning Unit (Split-Type Inverter)	Administrative	NP	3248487	06/17/2015	06/23/2015	-	07/02/2015	07/08/2015	07/08/2015	-	07/08/2015	07/08/2015	07/21/2015	07/23/2015	07/30/2015			Corporate Funds	60,000.00	51,395.00				07/14/2015	-								Tadoban Gleen Marketing, Inc. Delivered w/ 2-Failed Bidding "No Bidders"	

Prepared by:

ENGR. HERMINIA S. TUAZON
 Engineer B
 BAC Secretariat

Verified & Checked by:

ENGR. MIGUEL P. MACASPAG
 OIC - Engineering Division
 BAC - Chairman

Noted by:

ENGR. RALPH S. UY
 General Manager